



UNITED NATIONS
DGACM GENEVA

INDICO.UN SUMMER CAMP 2022

08 AUGUST 2022

Indico.un.org

indico.UN

indico.UN in numbers (as of April 2022)


5,500+ events/conferences

750,000+ registrations


650,000+ approved participants

Events and approved participants increasing by approximately 30% compared to last year (April 2021)

N. of events



N. of approved registrations



500,000+ accounts

100+ client entities*

- Large (>100 events held): WHO, UNCTAD, OHCHR, DGC, ECE, ODA, UNEP
- Medium (10> events held >100): UNFCCC, UNHCR, DESA, UNAIDS, ESCAP, ESCWA, OCHA etc.
- Small (<10 events held): UNIDO, UNESCO, OPCW, ECA etc.



UNITED NATIONS
DGACM GENEVA

* Number of Indico.UN client entities are defined based on the n. of categories. The concept of categories is used by Indico (Core) to group events under a common event management group

AGENDA

1. Statistics
2. Indico.UN Project updates
 - a) Introduction & Timeline
3. Completed roadmap deliverables - focus
 - a) Disaster Recovery Exercise
 - b) Analytical Module: update
 - c) Integration with Zoom
 - d) C-Cure
4. Roadmap deliverables planned in the next 3 months - focus
 - a) Integration efforts with Umoja
 - b) Decommissioning of Indico.UN version 1
5. Project Budget Expenditure
6. What to expect in 2023
7. Q & A

Indico.UN Project updates:


- **Achievements of 2022**

- Code freeze for version 1 of Indico.UN in place
- Analytical module deployed for all users along with a web service for clients
- Disaster recovery exercise successfully conducted
- New and transparent cost recovery mechanism implemented for non-secretariat clients
- Several entities including ECE and UNCTAD fully migrated to Indico.UN version 2; others in progress, e.g. OHCHR, WHO, DESA etc.
- Access authorization module for long-term accreditation deployed for MALU and UNIS Geneva
- ESCAP, ESCWA and ECA onboarded and using Indico.UN version 2


Timeline 2022

■ In progress
■ Completed

Completed so far



To be completed in the next 3 mos




Roadmap deliverables completed – additional details on DRx, Analytical Module, Zoom

Indico.UN – Disaster Recovery Exercise (DRX)


- Goal of the DRX: Determine whether the *recovery objective* is achievable by following the *procedures* and strategies in place.
- Recovery objectives for Indico.UN:
 - Recovery Time Objective: 4 hours.
 - Recovery Point Objective: 10 minutes (in case of DRX it is 0 minutes).

RPO and RTO explained



- Procedure: documented in the Information System Contingency Plan (ISCP).
- Test was scheduled on 8th January involving everyone with DR responsibilities.

Indico.UN – Overview and Teams involved in DRX



indico.un.org

Enterprise Data Centres (on-premises)



Indico.UN size	Figure
Number of servers	13
Connections between systems	> 70
Amount of data	> 4 TB

Indico.UN – DRX results and lessons learned

- The DRX was successful but took longer than expected (8 hours and 44 min in total).

RPO 

RTO 

- Event chronology:



- Lessons learned and remediation actions documented in [Indico DRX Report - 08 Jan 2022 - Final.pdf](#)

Major issues	Corrective action
Corruption of a file system used to share information (NAS).	New enterprise level NAS solution deployed to replace the internal NAS (Power Scale).
Connectivity issues.	Missing connections were implemented. Connections not working were fixed.
Connection to some internet services was not working.	Proxy configuration has been reviewed and standardized.

Analytical Module

PBI standard dashboards for the whole client base

Daily data refreshes shared with all UN and **non-UN domain clients**

Visualizations **tailored** to the clients requirements

Visualization for **projection and past trends** for Indico.UN

Data **restricted** by client

Infrastructure **allowing for collaboration** with other reporting tools, such as gData (templates based on gData)


KPIs to ease event **reporting** and planning process

Dec 2021: Workspace in production

Q1 2022: User acceptance testing, training sessions for users, layout and data sync improvements

25 April 2022: launch!!!

Call for nominations ... followed up by training sessions




indico.UN

um2ja




UNITED NATIONS
DGACM GENEVA

Integration with Zoom




- Indico.UN developers have created an integration between Indico.UN and Zoom to create a Zoom room directly in Indico.UN by authorized users
- Each organization in Indico.UN can use its own corporate Zoom account
- Access control to create Zoom rooms managed by focal points in Indico.UN
- Naming convention for Zoom participants allowing for automatic identification of event participant in the following format : Reptype-Entity represented (5 characters)-Firstname (1st letter). Lastname
E.g: Gov-France-P.Dupont
- Contact the Indico.UN support team using [iNeed](#) for support or Training



Project updates: C*Cure

- Status of roll out with MALU
- Status of roll out with Geneva



Roadmap deliverables planned in the next 3 mos – Umoja, Decommissioning of version 1 (client migration to v2 and phasing out LSV)

Integration efforts with Umoja

BUSINESS CASE: Events providing financial assistance to participants

EVENT CREATION and PARTICIPANT MANAGEMENT



TRAVEL ADMINISTRATOR*

REQUEST TRAVELERS DATA (NEW SCOPE) AND TRAVEL DETAILS (BR 2)
CREATE EVENT IN UMOJA (BR 1)
CREATE AND SUBMIT TRAVEL REQUEST



Legend

Under implementation

In progress

Possibly new scope tbd


Not impacted

Streamlined activities

TRAVEL REQUEST

Integration timeline

Business



ERPSD /FSG

Initiative	Description	Review/ Valid. FSG/ERPSD	Design FSG/ERPSD & Indico.UN	Build FSG/ERPSD & Indico.UN	Test FSG/ERPSD & Indico.UN	Deploy FSG/ERPSD & Indico.UN
BR 1 - Event Code Interface	Event Code Interface [4000000401]					
BR 2 - Travel Integration	Travel Integration – creation of travel request in Umoja based on Indico.UN request [4000000902]					
BR 3 - City & Location Interface	City & Location Interface [4000000893]					

Legend
Completed
In progress
Possible new scope tbd
TBD

indico.un.org

indico.un

umoja



UNITED NATIONS
DGACM GENEVA

Decommissioning of Indico.UN version 1

What users need to know and do

Indico.UN version 2
& Live Synchronized
Versions (LSV)
deployed

Dec 2020

Cut-off date for
requests of features
in version 2

15 July 2022

Decommissioning
of version 1

1 Oct 2022

Entities and events not yet
migrated to be migrated to
Indico.UN version 2 **ASAP**.



Customizations requested before
Jul 15th and prioritized on a first-
come-first-served basis

Event details and
registration data of v1
events will be available in v2



Save event customizations (e.g., spec. badge
templates, spec. rep types, event home page
pictures, etc.)

**No event ending after Oct 1st to be
created in version 1**


- Event creation
- Link sharing
- Registration



Avoid that events after Oct 1st be
created by **gMeets**, if you are still
in Indico.UN version 1.



Indico.UN budget expenditure



\$0.86M expenditure to date (April 2022) corresponding to 33% of the overall approved budget

13.15 FTEs staff, 7 consultants/contractors

0.5 FTE staff (Feb 1st) and 1 contractor (Apr 4th) onboarded

Important announcements

1. **Info:** Indico.UN bulletins (monthly(ish), Indico.UN Newsletter (every 3 months starting mid May)
2. **Maintenance window** every Wednesday from 12:00-13:00 CET (6-7 am EST, 7-8 pm GMT+7)
3. **New release:** every first Wed of the month
4. **Next stakeholders** meeting in September before the migration to Indico.UN version 2
5. support.accreditation@un.org **will be gradually phased out** and replaced by [iNeed](#)
6. **Decommissioning** of Indico.UN version 1
 - The cut-off date for the request of features in version 2 is the 15th of July 2022
 - Indico.UN version 1 will be decommissioned on the 30th of September 2022
 - We will share a paper with you on the decommissioning

What to expect in 2023

1. **Multilingualism**
2. **Accessibility**
3. **Python version 3**
4. **2 Factor Authentication**
5. **Further improvements in Access Authorization Module**
6. **More UMOJA integration**
7. **...**



UNITED NATIONS
DGACM GENEVA

THANK YOU

Indico.un.org

indico.un